

Project Planning Phase


Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 June 2026
Team ID	
Project Name	Online Complaint Register
Maximum Marks	4 Marks


Project Planning Phase – Online Complaint Register (MERN)

Category	Details
Product Backlog	- User authentication (login/signup) - Complaint submission form - Complaint tracking dashboard - Admin panel for monitoring - Notifications (email/SMS) - Feedback & rating module - Analytics & reporting
Sprint Planning	Sprint 1: Authentication + Complaint submission Sprint 2: Complaint tracking + Admin panel Sprint 3: Notifications + Feedback module Sprint 4: Analytics + UI improvements
User Stories	- As a user, I want to register securely so my data is protected. - As a user, I want to submit complaints online so I save time. - As a user, I want to track complaint status so I know progress. - As an admin, I want to assign agents so complaints are resolved faster. - As a user, I want to give feedback so service quality improves.
Story Points	Authentication – 5 Complaint submission – 8 Complaint tracking – 8 Admin panel – 6 Notifications – 5 Feedback module – 4 Analytics – 6

Sprint Progress Overview – Online Complaint Register (MERN) Project



Sprint Burndown Chart – Online Complaint Register (MERN)



Sprint 1: Registration, email confirmation, and login completed.

Sprint 2: Social login (Facebook, Gmail) and dashboard implemented.

Sprint 3: Notifications, feedback module, and agent assignment added.

Sprint 4: Analytics, UI enhancements, and system optimization finalized.